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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit

July 27, 1994

-1. - SfCiNIN-G-OF-THE PREVIOUS- 200-BP-1 IvIEETINii IviINU1ES:
Minutes from the previous meeting were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BPI.56 Remains open. See discussion below for the Modified RCRA Barrier.

3. NEW ACTION ITEMS (INITIATED July 27, 1994):

No new action items open.

4. INFORMATION ITEMS:

In roduc ionc - Paul Pak introduced Donna Wanek as the RL project manager for the 200
East area and Jennifer Young as the RL project manager for the 200 West area, Joe Zoghbi
is the new Bechte1200 Areas manager.

Status of Activities for 200-BP-1 - Mark Buckmaster presented the status of activities for the
200-BP-1 Operable Unit (see Attachment #3). Additional information is noted below:

Modified RCRA Barrier - Paul Beaver indicated he has provided the equivalency guide in
response to Action Item 2BP1.56, however, he still requires written justification for the
reduction in thickness of the layers of the Modified RCRA Barrier. This document should
demonstrate that no significant change in performance results from a thinning of the layers
of the barrier. A meeting was scheduled for Wednesday August 3, 1994, 10:00 at 450 Hills to
further discuss this issue. Attendees to be Donna Wanek, Joe Zoghbi, Paul Beaver, Nancy
Uziemblo and Norm Hepner.

Proposed Plan - Paul Beaver indicated that the public comment schedule had not been set,
pending internal briefings which are currently being scheduled. He noted that copies of the
proposed plan had been received by the Department of Health and the Yakama Indian
Nation, the latter having already provided him with comments. P. Beaver also noted that he
would provide specific language about the barrier over the B-57 Crib to be included in the
plan. Paul Pak indicated that the delay in setting the public review cycle would impact the
schedule and budget, and he would prepare a letter from RL to EPA to that effect.

• Next Meetings - The next Unit Manager's Meetings are scheduled for August 24 and 25,
1994.
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Attachment #2

200-BP•1 Operable Unit Manager's Meeting
Off9cial Attendance Record

July 27, 1994
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200-BP-1 UNIT MANAGERS MEETING AGENDA
JULY 27, 1994

2440 STEVENS, ROOM 1600

Action Items:

2BP1.56 Provide RL the barrier design requirements associated with
the RCRA modified barrier to assure RL that the RCRA
modified barrier currently being designed for construction
in 1995 is acceptable. Action: Paul Beaver (5/26/94)

Prototype Barrier Status:

o Basalt layer has been completed.

o Gravel and sand filter has been completed.

o Pugmilling and placement of the lower silt layer is
scheduled to begin this week.

o Draft Constructability Report will be submitted this week
meeting RL's commitment for TPA Milestone M-15-02E. The
report will be revised and issued by the end of September.

Modified RCRA Barrier

o Definitive design

- Design drawings and construction specification are
currently being reviewed.

Proposed Plan:

o Public comment schedule?

o ROD Date?
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Attachment #4

Action Item Status List

Unit Manager's Meeting: 200-BP-1 Operable Unit

July 27, 1994

ITEM NO. ACTION STATUS

2BP1.56 Provide to RL the barrier design requirements Open 05/26/94.

associated with the RCRA Modified Barrier to assure

RL that the RCRA Modified Barrier currently being

designed for construction in 1995 is acceptable. Action:

Paul Beaver.



9 13304.2604

Distribution

Unit Manager's Meeting: 200-BP-1 Operable Unit
July 27, 1994

Donna Wanek . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, ERD (A5-19)
Mary Harmon . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)
Richard Person . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Paul Beaver . . . . . . . . . . . . . . . . . . . . . . . . . . 200-BP-1 Operable Unit Manager, EPA (135-01)
Brian Drost, USGS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA
Jeffrey Ross, PRC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Support to EPA

Nancy Uziemblo . . . . . . . . . . . . . . . . . . 200-BP-1 Operable Unit Manager, WDOE (Kennewick)
Larry Goldstein . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Lacey)

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health

Joe Zoghbi . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H4-79)
Mark Buckmaster . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H6-01)
Diana Sickle . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H6-27)
200-BP-1 It3 Prjoje.Ct File ::::.:......:::.:................................. (II6-08)
Doug Dunster . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Golder Associates, Support to BHI
Kay Kimmel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . MAC (B1-42)
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Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EPIC, WHC (116-08)

This list has been updated. Please inform Kay Kimmel (946-3692) of Mactec/Dames & Moore
(BI-42) of deletions or additions to the distribution list.
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